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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 68.438 45.445 55.826 -   55.826 30.354 19.458 19.696 20.087 Continuing Continuing
2232: CV/CVN Launch and
Recover

68.438 45.445 55.826 -   55.826 30.354 19.458 19.696 20.087 Continuing Continuing

A. Mission Description and Budget Item Justification
CV Launch & Recovery System - This Navy unique project addresses the System Development and Demonstration of all systems required to recover and launch Navy/
Marine Corps Aircraft (Fixed/Rotary Wing and Vertical/Short Take Off and Landing operating aboard aircraft carriers, amphibious assault ships and air capable ships.
This program element includes the following:

(1) Advanced Arresting Gear
(2) Aviation Data Management and Control System
(3) Electromagnetic Aircraft Launch System
(4) Advanced Launch Control System
(5) Compact Swaging Machine
(6) Aircraft Launch & Recovery Equipment Modernization
(7) Aircraft Launch and Recovery Equipment Service Life Management program
(8) Advanced Prognostics for Steam Catapults
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B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 70.117 45.445 18.829 -   18.829
Current President's Budget 68.438 45.445 55.826 -   55.826
Total Adjustments -1.679 -   36.997 -   36.997

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -0.300 -  
• SBIR/STTR Transfer -1.022 -  
• Program Adjustments -   -   36.958 -   36.958
• Rate/Misc Adjustments -   -   0.039 -   0.039
• Congressional General Reductions
Adjustments

-0.357 -   -   -   -  

Change Summary Explanation
Schedule:
Aviation Data Management and Control System Blk 3 - Test dates realigned to coordinate with availability of test assets for Electromagnetic Aircraft Launch
System (EMALS) and Advanced Arresting Gear.

EMALS - The Sensorless Control for Linear Motors contract awarded in Sept. 2010.  Based on this award date, the program's plan of action and milestone's
(POA&M) were adjusted accordingly.

Advanced Launch Control System - Program cancelled in order to fund higher priority programs within the program element.

Compact Swaging Machine - Delay in test article completion resulted in performance testing starting in 2nd Qtr FY11.  The test article will be delivered in 4th Qtr
2011, with electromagnetic interference and shock vibration testing being conducted in FY12.  Shipboard testing and evaluation to commence in 3rd Qtr 2013.

Aircraft Launch & Recovery Equipment Modernization Improved Fresnel Lens Optical Landing System - Due to enhanced Preliminary Design Review (PDR)
requirements, the Critical Design Review  (CDR) and Test Readiness Review moved from 2nd and 3rd Qtrs of FY11 to 4th Qtr FY11 and 1st Qtr of FY12.
Subsequently, the integrated test period was adjusted accordingly.

Aircraft Launch & Recovery Equipment Modernization Improved Manually Operated Visual Landing Aid System - Based on enhanced PDR and CDR
requirements, the program's plan of action and milestones (POA&M) were adjusted accordingly.
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Technical:  Not Applicable.

Cost: Added funding in FY 13 to the AAG effort to properly price the program. Cost increases are due to schedule delays reported in PB12.

Added funding ($9.9M) in FY 11 to properly price program (not included in above controls).
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2232: CV/CVN Launch and
Recover

68.438 45.445 55.826 -   55.826 30.354 19.458 19.696 20.087 Continuing Continuing

Quantity of RDT&E Articles 2 0 1 0 1 0 0 0 0

A. Mission Description and Budget Item Justification
This Navy unique project addresses the System Development and Demonstration (SDD) of all systems required to recover and launch Navy/Marine Corps Aircraft
(Fixed/Rotary Wing and Vertical/Short Take-Off and Landing (V/STOL)) operating aboard aircraft carriers (CVN), amphibious assault ships and air capable ships.  This
program includes the following systems under Project 2232, including the funding of production representative models for:

(1). Advanced Arresting Gear (AAG): The AAG program will design, develop, test and field an aircraft arrestment system to replace the MK7 arresting gear. AAG
systems will be installed on all new construction aircraft carriers. AAG will provide the U.S. Navy with improved operational capability, while reducing operating and
support costs.  The AAG system will recover all existing and projected carrier based tail hook-equipped air vehicles well into the 21st century.  The AAG Program's
SDD phase test articles will consist of a land based, single wire configured aircraft arresting system, which includes associated hardware and software needed to
conduct system integrated testing by arresting both dead-loads and aircraft.

(2). Aviation Data Management and Control System (ADMACS): ADMACS will use information technology and decision support systems to automate collection and
distribution of information, enabling aviation operations on board aircraft carriers to be accomplished in a more efficient and effective manner.  Capability beyond
ADMACS Block 3 will be developed by using an evolutionary acquisition process.
(a). ADMACS Block 2: Is a shipboard aviation information management system providing CVN aviation planning, execution and readiness assessment using integrated
decision aids and supporting systems built into a highly adaptive system. ADMACS Block 2 provides a real time, fault tolerant (redundant), tactical information
management system. The Block 2
test article consists of network switches, servers, workstations and affiliated database and communications software.
(b). ADMACS Block 3: ADMACS Block 3 will integrate the EMALS and AAG interfaces into its baseline as well as  automation of data input and introduction of
intelligent agents and decision aides.

(3). Electromagnetic Aircraft Launch System (EMALS) Technology Insertion: EMALS will be the fixed wing aircraft catapult for the CVN-78 class of aircraft carriers.
The program will further the development and insertion of applicable emerging technologies into EMALS capitalizing on the full capability of the system. The test article
(FY13) will be manufactured, installed at the EMALS System Functional Demonstration site and tested.  The EMALS system was developed under the carrier system
development program element (0603512N).

(4). Advanced Launch Control System (ALCS): ALCS will introduce control, prognostics and health monitoring technology into the steam catapult; providing a
common operator interface, reduced maintenance, and enhanced availability. The insertion of an array of sensors into the steam catapult, an information technology
infrastructure, algorithm
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development, and integration with ADMACS will provide health monitoring and prognostics, as well as maintenance and workload reductions.  Program cancelled in
order to fund higher priority programs within the PE.

(5). Compact Swaging Machine: Funded by ONR (OSD PE# 060051D8Z) in FY 2009. The current process of pouring zinc sockets to attach the arresting gear purchase
cable will be replaced with a new swaged terminal design that will be pressed on by means of a high density, compact, swaging machine.

(6). Aircraft Launch & Recovery Equipment (ALRE) Modernization:
(a). Improved Fresnel Lens Optical Landing System (IFLOLS) Phase 4: Control system processor and digital interfaces upgrades to support Built-In-Test (BIT), Aviation
Data Management and Control System integration & maintenance /obsolescence reduction.
(b). Improved Manually Operated Visual Landing Aid System (IMOVLAS): IMOVLAS will be the manual backup for IFLOLS which is the primary carrier Visual Landing
Aid (VLA).  IMOVLAS will be used in high sea states or if IFLOLS is inoperable, and will mirror current IFLOLS configuration in size & display.

(7). ALRE Service Life Management Program (SLMP): The ALRE SLMP for Catapult and Arresting Gear Systems is required to sustain carrier aviation operations of
higher energy aircraft launch and recoveries that are increasing loads on the Launcher & Arresting Systems, that are affecting availability, maintainability and cost.  This
program will consist of service life assessment and extension initiatives and will establish the design foundation (structural, reliability, and maintainability analyses),
permit appropriate assessment, track and focus design changes where most needed.

(8). Advanced Prognostics for Steam Catapults (APSC): This program was previously funded under Office of Naval Research PE 0203761N Technology Insertion
Program for Savings (TIPS). APSC Waterbrake Monitoring Systems is intended to introduce diagnostics that assess the health of the catapult water brake by
leveraging lessons learned from engineering investigations and an algorithm already in development.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Advanced Arresting Gear (AAG)

Articles:
Description: The AAG program will design, develop, test and field an aircraft arrestment system to replace the MK7 arresting
gear.

FY 2011 Accomplishments:
Continued Jet Car Track Site (JCTS) commissioning.  Conducted JCTS system checkout deadloads.  Initiated JCTS integrated
testing/performance deadloads.  Prepared Runway Arrested Landing Site (RALS) test site.
FY 2012 Plans:
Conduct and complete JCTS integrate testing/performance deadloads.  Remove test system from JCTS in preparation for
installation at RALS.  Install, integrate and commission test system at RALS site.
FY 2013 Plans:

54.410
0

29.345
0

44.342
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Conduct integrated testing at RALS.  Conduct system maintenance demonstration at RALS.  Support Initial Operational Test &
Evaluation (IOT&E) efforts.
Title: Aviation Data Management and Control System (ADMACS) Block 2

Articles:
Description: Aviation Data Management and Control System Block 2 provides real time, fault tolerant (redundant), tactical
information management system.

FY 2011 Accomplishments:
Completed installation onboard CVN-69.  Completed Technical and Operational Evaluation.

0.102
0

-   -  

Title: Aviation Data Management and Control System (ADMACS) Block 3
Articles:

Description: ADMACS provides real time, fault tolerant (redundant), tactical information management system.  ADMACS Block
3 will integrate the Electromagnetic Aircraft Launch System and Advanced Arresting Gear interfaces into its baseline as well as
automation of data input and introduction of intelligent agents and decision aides.

FY 2011 Accomplishments:
Completed Systems Requirement Review (SRR).  Conducted Preliminary Design Review (PDR).
FY 2012 Plans:
Conduct Critical Design Review (CDR).
FY 2013 Plans:
Conduct Test Readiness Review (TRR).  Commence interface and functional qualification testing of Block 3 interfaces.

2.058
0

4.712
0

2.313
0

Title: Electromagnetic Aircraft Launch Systems (EMALS) Technology Insertion
Articles:

Description: EMALS will be the fixed wing aircraft catapult for the CVN-78 class of aircraft carriers.  The program will further the
development and insertion of applicable emerging technologies into EMALS capitalizing on the full capability of the system. A test
article (FY13) will be manufactured, installed at the EMALS System Functional Demonstration (SFD) site and tested.

FY 2011 Accomplishments:
Conducted Post Award Conference; Completed concurrent System Requirements Review (SRR) and System Functional Review
(SFR); Initiated hardware development and integration at Advanced Linear Motor (ALM) site.
FY 2012 Plans:

1.621
0

1.788
0

1.131
1
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continue hardware development and integration at Advanced Linear Motor (ALM) site.  Construct/Test Electro Standard
Laboratories Dual Test Bed.
FY 2013 Plans:
Conduct concurrent Preliminary and Critical Design Reviews; Procure test article for incorporation into the System Functional
Demonstration site.
Title: Advanced Launch Control System (ALCS)

Articles:
Description: ALCS- Introduce control, prognostics and health monitoring technology into the steam catapult, providing a common
operator interface, reduced maintenance and enhanced availability.  Program cancelled in order to fund higher priority programs
within the PE.

FY 2011 Accomplishments:
Completed the functional baseline for legacy controls system, with interfaces; Completed notional architecture for ALCS;
Completed draft CONOPS and draft test and evaluation strategy.  Performed Diminishing Manufacturing Sources and Material
Shortages (DMSMS) analysis.

1.780
0

-   -  

Title: Compact Swaging Machine
Articles:

Description: Compact Swaging Machine - This program will replace the current process for attaching the terminal on the arresting
gear purchase cable with a swaged terminal design that will be pressed on by means of a high density, compact, swaging
machine.

FY 2011 Accomplishments:
Implemented design modifications into the test article unit and conducted performance testing, consisting of various bench testing
to support entrance criteria requirements for shore based jet car track and aircraft testing.
FY 2012 Plans:
Conduct Electromagnetic Interference (EMI) and shock vibration testing.
FY 2013 Plans:
Commence shipboard test and evaluation.

1.953
1

0.500
0

0.198
0

Title: Aircraft Launch & Recovery Equipment (ALRE) Modernization
Articles:

3.507
1

1.600
0

0.906
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: Improved Fresnel Lens Optical Landing System (IFLOLS) and Improved Manually Operated Visual Landing Aid
System (IMOVLAS) to improve carrier aviations operations.

FY 2011 Accomplishments:
IFLOLS - Completed Preliminary Design Review (PDR) and completed Critical Design Review (CDR).
FY 2012 Plans:
Improved Fresnel Lens Optical Landing System - Conduct Technical Readiness Review (TRR) and initiate integrated testing.
Improved Manually Operated Visual Landing Aid System (IMOVLAS) - Commence Systems Design and Development (SDD).
FY 2013 Plans:
IMOVLAS - Conduct System Readiness Review (SRR) and Preliminary Development Review (PDR).
Title: Aircraft Launch & Recovery Equipment (ALRE) SLMP

Articles:
Description: ALRE SLMP is to study the C-13 catapult and MK-7 arresting gear to determine where to design fielded equipment
improvement.  Address fielding of higher energy aircraft.

FY 2011 Accomplishments:
Completed solid modeling of the entire C13-2 Catapult and MK-7 arresting gear.  Completed analysis on the MK-7 crosshead
component.  Completed In-Process Review (IPR) for the Catapult Water Brake.  Started Analysis on the Catapult Improved Piston
Assembly (IPA).
FY 2012 Plans:
Complete analysis on the MK-7 arresting gear and the C13-2 Catapult.  Commence design, development and testing for MK-7
components and subcomponents.
FY 2013 Plans:
Begin modeling and analysis of the C13-1 Catapult.  Commence design, development and testing for C13-2 Catapult components
and subcomponents.  Continue design, development and testing for MK-7 components and subcomponents.

3.007
0

5.400
0

6.177
0

Title: Advanced Prognostics for Steam Catapults (APSC)
Articles:

Description: APSC: This program was previously funded under Office of Naval Research PE 0203761N Technology Insertion
Program for Savings (TIPS). The APSC Waterbrake Monitoring Systems WBMS is intended to introduce diagnostics that assess

-   2.100
0

0.759
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
the health of the catapult water brake by leveraging lessons learned from engineering investigations and an algorithm already in
development.

FY 2012 Plans:
Commence Design and Development.
FY 2013 Plans:
Complete Critical Design Review (CDR) and Test Readiness Review's (TRR). Conduct land based/shipboard testing.

Accomplishments/Planned Programs Subtotals 68.438 45.445 55.826

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/4216: Aircraft Launch &
Recovery Equipment

28.724 19.777 82.618 0.000 82.618 65.088 48.613 55.584 56.603 Continuing Continuing

• OPN/9020: Aircraft Launch &
Recovery Equipment Spares

0.568 0.014 3.694 0.000 3.694 0.879 0.198 0.176 0.173 0.000 8.289

D. Acquisition Strategy
Advanced Arresting Gear (AAG): The Navy competitively awarded two Cost Plus Fixed Fee Technical Development phase contracts to develop the AAG.  Upon
completion of the Preliminary Design and Integrated Baseline Reviews, the Navy awarded a single Cost Plus Award Fee option to General Atomics for the SDD phase
to develop and demonstrate a production representative AAG at the NAVAIR Lakehurst Jet Car Track Site and Runway Arrested Landing Site.  In March 2009, the
AAG program awarded a SDD contract modification to General Atomics for Transition to Production planning.

Aviation Data Management and Control System (ADMACS): The Navy continues to design and develop ADMACS using commercially available servers, switches,
workstations and database and communications software. One Engineering Development Model (EDM) and 2 Low Rate Initial Production (LRIP) systems have been
procured from a directed 8(a) Alaskan Native Corporation source.

Electromagnetic Aircraft Launch System (EMALS): Technology Insertion: The Navy will develop emerging technologies for insertion into EMALS and has awarded a
contract to develop, manufacture, and install a test article at the EMALS System Functional Demonstration (SFD) site at Lakehurst, N.J.

Compact Swaging Machine (CSM): The Navy amended an existing Small Business Technology Transfer (STTR) Phase III contract in order to build and test a prototype
high density swaging machine which has been developed under Defense Acquisition Challenge Program funding (OSD PE 060051D8Z).
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Aircraft Launch & Recovery Equipment (ALRE) Modernization:
(a) Improved Fresnel Lens Optical Landing System (IFLOLS) Phase IV: The Navy will develop IFLOLS using commercial equipment racks, processors, & displays.
(b) Improved Manually Operated Visual Landing Aid System (IMOVLAS): The Navy will develop IMOVLAS using commercial equipment racks, processors, and
displays.

Aircraft Launch & Recovery Equipment (ALRE) Service Life Management Program: This program will consist of Service Life Assessment and Extension initiatives and
will establish the design foundation (structural, reliability, and maintainability analyses), permit appropriate assessment, track and focus design changes where most
needed.

Advanced Prognostics for Steam Catapults (APSC): The Navy will design and develop the APSC system utilizing commercially available sensors, data acquisition
systems and computer processors.  The Navy will award a contract(s) to procure components for System Functional Demonstration (SFD) site at Lakehurst, N.J.,
shipboard demonstration and for final system implementation.

E. Performance Metrics
Advanced Arresting Gear will complete System Development and Demonstration integrated testing at Jet Car Track Site and Runway Arrested Landing Site.
Demonstrating key performance parameters and readiness for operational test.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary HW Dev-AAG C/CPFF Northrop
Grum:Sunnyvale, CA 12.418 -   -   -   -   0.000 12.418 12.418

Primary HW Dev -AAG C/CPAF Gen Atomics:San
Diego, CA 232.889 12.811 Dec 2011 26.686 Dec 2012 -   26.686 0.000 272.386 272.386

Award Fees-AAG C/CPAF Gen Atomics:San
Diego, CA 2.149 5.300 Aug 2012 0.187 Aug 2013 -   0.187 0.000 7.636 15.030

Primary HW Dev-AAG WR NAWCAD:Lakehurst,
NJ 29.051 1.240 Nov 2011 2.501 Nov 2012 -   2.501 3.430 36.222  

System Eng-AAG WR NAWCAD:Lakehurst,
NJ 11.757 1.262 Nov 2011 2.050 Nov 2012 -   2.050 4.639 19.708  

System Eng-AAG C/CPFF
L3
Services,Inc.:Marlton,
NJ

0.351 -   -   -   -   0.000 0.351 5.700

Shipboard Intgrn-AAG WR NAWCAD:Lakehurst,
NJ 3.309 0.264 Nov 2011 0.795 Nov 2012 -   0.795 1.992 6.360  

Systems Engineering -AAG C/CPFF Wyle Lab,
Inc:Huntsville, AL 0.103 -   -   -   -   0.000 0.103 0.103

Primary HW Dev-ADMACS
BLK 2 WR NAWCAD:Lakehurst,

NJ 7.034 -   -   -   -   0.000 7.034  

Product Dev-ADMACS BLK 2 C/CPFF Specialty Sys:Tom
River ,NJ 0.508 -   -   -   -   0.000 0.508 0.508

Product Dev Supt-ADMACS
BLK 2 C/CPFF Sabre Sys:Warminster,

PA 3.203 -   -   -   -   0.000 3.203 3.203

Shipboard Integ-ADMACS
BLK 2 WR NAWCAD:Lakehurst,

NJ 1.200 -   -   -   -   0.000 1.200  

Shipboard Integ-ADMACS
BLK 2 WR PSNS:Bremerton, WA 0.100 -   -   -   -   0.000 0.100  

System Eng-ADMACS BLK 2 WR NAWCAD:Lakehurst,
NJ 0.140 -   -   -   -   0.000 0.140  

Primary HW Dev-ADMACS
BLK 3 WR NAWCAD:Lakehurst,

NJ 0.983 2.171 Nov 2011 0.775 Nov 2012 -   0.775 0.100 4.029  
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Eng-ADMACS Blk 3 WR NAWCAD:Lakehurst,
NJ 0.750 1.000 Nov 2011 0.545 Nov 2012 -   0.545 0.100 2.395  

Shipboard Integration-
ADMACS Blk 3 WR NAWCAD:Lakehurst,

NJ -   -   0.200 Nov 2012 -   0.200 0.200 0.400  

Primary HW Dev-EMALS
Tech Insert C/CPFF

Electro Standards
Laboratories:Cranston,
RI

1.261 1.423 Dec 2011 0.750 Dec 2012 -   0.750 4.084 7.518 9.184

System Eng-EMALS Tech
Insert WR NAWCAD:Lakehurst,

NJ 0.335 0.339 Nov 2011 0.355 Nov 2012 -   0.355 0.510 1.539  

System Eng-ALCS WR NAWCAD:Lakehurst,
NJ 1.652 -   -   -   -   0.000 1.652  

Primary HW Dev-CSM SS/CPFF Creare Inc.:Hanover,
NH 1.604 -   -   -   -   0.000 1.604 4.300

System Eng-CSM WR NAWCAD:Lakehurst,
NJ 0.362 0.100 Nov 2011 -   -   -   0.000 0.462  

Shipboard Integration-CSM WR NAWCAD:Lakehurst,
NJ -   -   0.198 Nov 2012 -   0.198 0.228 0.426  

Primary HW Dev-Modern
IFLOLS WR NAWCAD:Lakehurst,

NJ 3.393 0.300 Nov 2011 -   -   -   0.000 3.693  

System Eng-Modern IFLOLS WR NAWCAD:Lakehurst,
NJ 1.686 -   -   -   -   0.000 1.686  

Primary HW Dev-Modern
IMOVLAS WR NAWCAD:Lakehurst,

NJ -   -   0.720 Nov 2012 -   0.720 2.280 3.000  

System Eng-Modern
IMOVLAS WR NAWCAD:Lakehurst,

NJ -   0.200 Nov 2011 0.096 Nov 2012 -   0.096 0.000 0.296  

Primary HW Dev-SLMP WR NAWCAD:Lakehurst,
NJ 0.080 1.189 Nov 2011 3.290 Nov 2012 -   3.290 17.023 21.582  

Primary HW Dev-APSC WR NAWCAD:Lakehurst,
NJ -   2.065 Nov 2011 0.109 Nov 2012 -   0.109 0.000 2.174  

Subtotal 316.318 29.664 39.257 -   39.257 34.586 419.825

Remarks
Award Fee is 10% of estimated cost of SDD contract.
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ILS-AAG WR NAWCAD:Lakehurst,
NJ 7.977 1.505 Nov 2011 2.377 Nov 2012 -   2.377 7.540 19.399  

ILS-ADMACS BLK 2 WR NAWCAD:Lakehurst,
NJ 0.150 -   -   -   -   0.000 0.150  

ILS-ADMACS BLK 3 WR NAWCAD:Lakehurst,
NJ 0.325 0.341 Nov 2011 0.259 Nov 2012 -   0.259 0.100 1.025  

ILS-ALCS WR NAWCAD:Lakehurst,
NJ 0.128 -   -   -   -   0.000 0.128  

ILS-CSM WR NAWCAD:Lakehurst,
NJ 0.132 0.030 Nov 2011 -   -   -   0.000 0.162  

ILS-Modern IFLOLS WR NAWCAD:Lakehurst,
NJ 0.117 0.200 Nov 2011 -   -   -   0.000 0.317  

ILS-Modern IMOVLAS WR NAWCAD:Lakehurst,
NJ -   -   0.090 Nov 2012 -   0.090 0.362 0.452  

ILS-SLMP WR NAWCAD:Lakehurst,
NJ 0.092 0.094 Nov 2011 0.096 Nov 2012 -   0.096 0.510 0.792  

Studies & Analysis-SLMP WR NAWCAD:Lakehurst,
NJ 2.313 2.417 Nov 2011 2.220 Nov 2012 -   2.220 46.945 53.895  

ILS-APSC WR NAWCAD:Lakehurst,
NJ -   0.035 Nov 2011 0.036 Nov 2012 -   0.036 0.200 0.271  

Subtotal 11.234 4.622 5.078 -   5.078 55.657 76.591

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test & Eval-AAG WR NAWCAD:Lakehurst,
NJ 9.954 0.816 Nov 2011 9.283 Dec 2012 -   9.283 7.540 27.593  

Operational T&E-AAG WR Various:Various 1.323 0.230 Dec 2011 0.250 Dec 2012 -   0.250 2.300 4.103  

Facility Test-JCTS/RALS AAG WR NAWCAD:Lakehurst,
NJ 8.764 5.704 Nov 2011 -   -   -   9.650 24.118  



UNCLASSIFIED

PE 0604512N: Shipboard Aviation Systems UNCLASSIFIED
Navy Page 14 of 28 R-1 Line #116

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test Lab-ADMACS BLK 2 WR NAWCAD:Lakehurst,
NJ 0.450 -   -   -   -   0.000 0.450  

Integrated Test-ADMACS BLK
2 WR NAWCAD:Lakehurst,

NJ 0.235 -   -   -   -   0.000 0.235  

Dev Test Lab-ADMACS BLK 3 WR NAWCAD:Lakehurst,
NJ -   1.200 Nov 2011 0.534 Nov 2012 -   0.534 0.151 1.885  

Dev Test & Eval-EMALS Tech
Insert WR NAWCAD:Lakehurst,

NJ 0.025 0.026 Nov 2011 0.026 Nov 2012 -   0.026 2.566 2.643  

Dev Test & Eval-ALCS WR NAWCAD:Lakehurst,
NJ -   -   -   -   -   0.000 0.000  

Performance Test-CSM WR NAWCAD:Lakehurst,
NJ 1.655 0.370 Nov 2011 -   -   -   0.000 2.025  

Dev Test & Eval-Modern
IFLOLS WR NAWCAD:Lakehurst,

NJ -   0.900 Nov 2011 -   -   -   0.000 0.900  

Integrated Testing-Modern
IMOVLAS WR NAWCAD:Lakehurst,

NJ -   -   -   -   -   0.460 0.460  

Materials/Validation Testing-
SLMP WR NAWCAD:Lakehurst,

NJ 0.522 1.700 Nov 2011 0.570 Nov 2012 -   0.570 4.538 7.330  

Land Based/Shipboard
Testing-APSC WR NAWCAD:Lakehurst,

NJ -   -   0.614 Nov 2012 -   0.614 0.000 0.614  

Subtotal 22.928 10.946 11.277 -   11.277 27.205 72.356

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prgm Mgnt Supt C/CPFF Sierra:California, MD 0.629 0.163 Dec 2011 0.170 Dec 2012 -   0.170 0.800 1.762 1.762
Travel Reqn NAVAIR:Pax River, MD 0.327 0.050 Nov 2011 0.044 Nov 2012 -   0.044 0.180 0.601  

Subtotal 0.956 0.213 0.214 -   0.214 0.980 2.363
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 351.436 45.445 55.826 -   55.826 118.428 571.135

Remarks



UNCLASSIFIED

PE 0604512N: Shipboard Aviation Systems UNCLASSIFIED
Navy Page 16 of 28 R-1 Line #116

Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

ADVANCED ARRESTING GEAR (AAG)
Aquisition Milestones: Milestones: Milestone C 2 2013 2 2013
Systems Development: Hardware Development: System Design & Development (SDD
Phase) 1 2011 1 2013

Systems Development: Reviews/Assessments: Integrated Logistic Assessment (ILA) 4 2012 4 2012
Systems Development: Reviews/Assessments: Physical Configuration Assessment
(PCA) 3 2015 3 2015

Systems Development: Reviews/Assessments: Technical Readiness Review (TRR2A)
JCTS Commissioning Deadload 2 2011 2 2011

Systems Development: Reviews/Assessments: Technical Readiness Review (TRR)
RALS 3 2012 3 2012

Test & Evaluation: Technical Evaluation: Jet Car Test Site (JCTS) Test 1 2011 1 2012
Test & Evaluation: Technical Evaluation: Environmental Qualification Test (EQT) 1 2011 3 2012
Test & Evaluation: Technical Evaluation: Extended Reliability Testing (ERT2) 3 2012 2 2013
Test & Evaluation: Technical Evaluation: Runway Arrested Landing Site Test (RALS) 4 2012 1 2013
Test & Evaluation: Technical Evaluation: Integrated Testing (ITC1) 1 2013 4 2015
Test & Evaluation: Technical Evaluation: Shipboard Test 3 2013 4 2013
Test & Evaluation: Technical Evaluation: JCTS Development Test Report (DTR) 2 2012 2 2012
Test & Evaluation: Technical Evaluation: RALS Development Test Report (DTR) 2 2013 2 2013
Production Milestones: Contract Award: Low Rate Initial Production (LRIP) OPN 1 2013 1 2013
Production Milestones: Deliveries: Low Rate Initial Production (LRIP) OPN Qty 3 1 2015 1 2015

AVIATION DATA MANAGEMENT & CONTROL SYSTEM (ADMACS) BLK 3
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Start End
Events by Sub Project Quarter Year Quarter Year

Systems Development: Software and Hardware Design: Design and Development
Phase 1 2011 1 2014

Systems Development: Reviews: System Requirement Review (SSR) 2 2011 2 2011
Systems Development: Reviews: Preliminary Design Review (PDR) 4 2011 4 2011
Systems Development: Reviews: Critical Design Review (CDR) 2 2012 2 2012
Systems Development: Reviews: Test Readiness Review (TRR) 1 2013 1 2013
Test & Evaluation: Technical Evaluation: Interface Testing 1 2013 1 2014
Test & Evaluation: Technical Evaluation: Functional Qualification Testing 1 2013 2 2013

EMALS TECHNOLOGY INSERTION (EMALS)
System Development: Hardware/Software Development: System Desgin, Development
and Testing 1 2011 4 2017

System Development: Reviews: System Requirements Review/System Functional
Review 2 2011 2 2011

System Development: Reviews: Prelimary Design Review (PDR)/Critical Design
Review (CDR) 3 2013 3 2013

System Development: Reviews: Test Readiness Review (TRR) 1 2014 1 2014
ADVANCED LAUNCH CONTROL SYSTEM (ALCS)

Systems Development: Hardware/Software Development: Requirements Analysis &
Trade Studies 1 2011 3 2011

COMPACT SWAGING MACHINE (CSM)
Systems Development: Reviews: Program Readiness Review (PRR) 2 2015 2 2015
Systems Development: Reviews: Configuration Control Board (CCB) 3 2015 3 2015
Systems Development: Development Deliveries: Deliver Test Unit 4 2011 4 2011
Test and Evaluation: Technical Evaluation: Functional Testing 2 2011 2 2011
Test and Evaluation: Technical Evaluation: Performance Testing 2 2011 4 2011
Test and Evaluation: Technical Evaluation: Electromagnetic Interference (EMI) 1 2012 1 2012
Test and Evaluation: Technical Evaluation: Shock Vibration Test 2 2012 2 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Start End
Events by Sub Project Quarter Year Quarter Year

Test and Evaluation: Technical Evaluation: Shipboard Test & Eval 3 2013 4 2014
ALRE MODERNIZATION-Improved Fresnel Lens Optical Landing Sys (IFLOLS)

Systems Development: Hardware/Software Development: Design and Development 1 2011 4 2012
Systems Development: Review: Preliminary Design Review (PDR) 3 2011 3 2011
Systems Development: Review: Critical Design Review (CDR) 4 2011 4 2011
Systems Development: Review: Test Readiness Review (TRR) 1 2012 1 2012
Test and Evaluation: Technical Evaluation: Integrated Test 1 2012 4 2012

ALRE MODERNIZATION - Improved Manually Operated Visual Landing Aide Sys
(IMOVLAS)

Systems Development: Hardware/Software Development: Design and Development 3 2012 1 2015
Systems Development: Hardware/Software Development: System Readiness Review 1 2013 1 2013
Systems Development: Review: Preliminary Design Review (PDR) 3 2013 3 2013
Systems Development: Review: Critical Design Review (CDR) 2 2014 2 2014
Systems Development: Review: Test Readiness Review (TRR) 1 2015 1 2015
Test and Evaluation: Technical Evaluation: Integrated Test 1 2015 4 2015

ALRE SERVICE LIFE MANAGEMENT PROGRAM (SLMP)
Systems Development: Hardware/Software Development: Engineering Analysis 3 2011 4 2014
Systems Development: Hardware/Software Development: System Design and
Development 3 2011 4 2017

Test & Evaluation: Technical Evaluation: Material and Validation Testing 3 2011 3 2014
ADVANCED PROGNOSTICS FOR STEAM CATAPULTS (APSC)

Systems Development: Hardware/Software Development: System Design and
Development 1 2012 4 2013

Systems Development: Review: Critical Design Review (CDR) 1 2013 1 2013
Systems Development: Review: Technical Readiness Review (TRR1) (Landbased) 1 2013 1 2013
Systems Development: Review: Technical Readiness Review (TRR2) (Shipboard) 3 2013 3 2013



UNCLASSIFIED

PE 0604512N: Shipboard Aviation Systems UNCLASSIFIED
Navy Page 28 of 28 R-1 Line #116

Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Start End
Events by Sub Project Quarter Year Quarter Year

Test & Evaluation: Technical Evaluation: Land-Based Test 1 2013 2 2013
Test & Evaluation: Technical Evaluation: Shipboard Test 3 2013 4 2013
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             CV Launch & Recovery System - This Navy unique project addresses the System Development and Demonstration of all systems required to recover and launch Navy/Marine Corps Aircraft (Fixed/Rotary Wing and Vertical/Short Take Off and Landing operating aboard aircraft carriers, amphibious assault ships and air capable ships. This program element includes the following:

   (1) Advanced Arresting Gear 
   (2) Aviation Data Management and Control System
   (3) Electromagnetic Aircraft Launch System 
   (4) Advanced Launch Control System 
   (5) Compact Swaging Machine 
   (6) Aircraft Launch & Recovery Equipment Modernization 
   (7) Aircraft Launch and Recovery Equipment Service Life Management program 
   (8) Advanced Prognostics for Steam Catapults
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                 Schedule:
Aviation Data Management and Control System Blk 3 - Test dates realigned to coordinate with availability of test assets for Electromagnetic Aircraft Launch System (EMALS) and Advanced Arresting Gear.

EMALS - The Sensorless Control for Linear Motors contract awarded in Sept. 2010.  Based on this award date, the program's plan of action and milestone's (POA&M) were adjusted accordingly.

Advanced Launch Control System - Program cancelled in order to fund higher priority programs within the program element.

Compact Swaging Machine - Delay in test article completion resulted in performance testing starting in 2nd Qtr FY11.  The test article will be delivered in 4th Qtr 2011, with electromagnetic interference and shock vibration testing being conducted in FY12.  Shipboard testing and evaluation to commence in 3rd Qtr 2013.

Aircraft Launch & Recovery Equipment Modernization Improved Fresnel Lens Optical Landing System - Due to enhanced Preliminary Design Review (PDR) requirements, the Critical Design Review  (CDR) and Test Readiness Review moved from 2nd and 3rd Qtrs of FY11 to 4th Qtr FY11 and 1st Qtr of FY12.  Subsequently, the integrated test period was adjusted accordingly.

Aircraft Launch & Recovery Equipment Modernization Improved Manually Operated Visual Landing Aid System - Based on enhanced PDR and CDR requirements, the program's plan of action and milestones (POA&M) were adjusted accordingly.

Technical:  Not Applicable.

Cost: Added funding in FY 13 to the AAG effort to properly price the program. Cost increases are due to schedule delays reported in PB12.

Added funding ($9.9M) in FY 11 to properly price program (not included in above controls).
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                         This Navy unique project addresses the System Development and Demonstration (SDD) of all systems required to recover and launch Navy/Marine Corps Aircraft (Fixed/Rotary Wing and Vertical/Short Take-Off and Landing (V/STOL)) operating aboard aircraft carriers (CVN), amphibious assault ships and air capable ships.  This program includes the following systems under Project 2232, including the funding of production representative models for:

(1). Advanced Arresting Gear (AAG): The AAG program will design, develop, test and field an aircraft arrestment system to replace the MK7 arresting gear. AAG systems will be installed on all new construction aircraft carriers. AAG will provide the U.S. Navy with improved operational capability, while reducing operating and support costs.  The AAG system will recover all existing and projected carrier based tail hook-equipped air vehicles well into the 21st century.  The AAG Program's SDD phase test articles will consist of a land based, single wire configured aircraft arresting system, which includes associated hardware and software needed to conduct system integrated testing by arresting both dead-loads and aircraft.

(2). Aviation Data Management and Control System (ADMACS): ADMACS will use information technology and decision support systems to automate collection and distribution of information, enabling aviation operations on board aircraft carriers to be accomplished in a more efficient and effective manner.  Capability beyond ADMACS Block 3 will be developed by using an evolutionary acquisition process.  
(a). ADMACS Block 2: Is a shipboard aviation information management system providing CVN aviation planning, execution and readiness assessment using integrated decision aids and supporting systems built into a highly adaptive system. ADMACS Block 2 provides a real time, fault tolerant (redundant), tactical information management system. The Block 2
test article consists of network switches, servers, workstations and affiliated database and communications software.
(b). ADMACS Block 3: ADMACS Block 3 will integrate the EMALS and AAG interfaces into its baseline as well as  automation of data input and introduction of intelligent agents and decision aides. 

(3). Electromagnetic Aircraft Launch System (EMALS) Technology Insertion: EMALS will be the fixed wing aircraft catapult for the CVN-78 class of aircraft carriers.  The program will further the development and insertion of applicable emerging technologies into EMALS capitalizing on the full capability of the system. The test article (FY13) will be manufactured, installed at the EMALS System Functional Demonstration site and tested.  The EMALS system was developed under the carrier system development program element (0603512N).

(4). Advanced Launch Control System (ALCS): ALCS will introduce control, prognostics and health monitoring technology into the steam catapult; providing a common operator interface, reduced maintenance, and enhanced availability. The insertion of an array of sensors into the steam catapult, an information technology infrastructure, algorithm
development, and integration with ADMACS will provide health monitoring and prognostics, as well as maintenance and workload reductions.  Program cancelled in order to fund higher priority programs within the PE.

(5). Compact Swaging Machine: Funded by ONR (OSD PE# 060051D8Z) in FY 2009. The current process of pouring zinc sockets to attach the arresting gear purchase cable will be replaced with a new swaged terminal design that will be pressed on by means of a high density, compact, swaging machine.   

(6). Aircraft Launch & Recovery Equipment (ALRE) Modernization: 
(a). Improved Fresnel Lens Optical Landing System (IFLOLS) Phase 4: Control system processor and digital interfaces upgrades to support Built-In-Test (BIT), Aviation Data Management and Control System integration & maintenance /obsolescence reduction.
(b). Improved Manually Operated Visual Landing Aid System (IMOVLAS): IMOVLAS will be the manual backup for IFLOLS which is the primary carrier Visual Landing Aid (VLA).  IMOVLAS will be used in high sea states or if IFLOLS is inoperable, and will mirror current IFLOLS configuration in size & display.  

(7). ALRE Service Life Management Program (SLMP): The ALRE SLMP for Catapult and Arresting Gear Systems is required to sustain carrier aviation operations of higher energy aircraft launch and recoveries that are increasing loads on the Launcher & Arresting Systems, that are affecting availability, maintainability and cost.  This program will consist of service life assessment and extension initiatives and will establish the design foundation (structural, reliability, and maintainability analyses), permit appropriate assessment, track and focus design changes where most needed.

(8). Advanced Prognostics for Steam Catapults (APSC): This program was previously funded under Office of Naval Research PE 0203761N Technology Insertion Program for Savings (TIPS). APSC Waterbrake Monitoring Systems is intended to introduce diagnostics that assess the health of the catapult water brake by leveraging lessons learned from engineering investigations and an algorithm already in development.
                         
                             
                                 Advanced Arresting Gear (AAG)
                                 The AAG program will design, develop, test and field an aircraft arrestment system to replace the MK7 arresting gear. 

  
                                 
                                     
                                         54.410
                                         0
                                         
						Continued Jet Car Track Site (JCTS) commissioning.  Conducted JCTS system checkout deadloads.  Initiated JCTS integrated testing/performance deadloads.  Prepared Runway Arrested Landing Site (RALS) test site. 
					
                                    
                                
                                 
                                     
                                         29.345
                                         0
                                         
						Conduct and complete JCTS integrate testing/performance deadloads.  Remove test system from JCTS in preparation for installation at RALS.  Install, integrate and commission test system at RALS site. 
					
                                    
                                     
                                         44.342
                                         0
                                    
                                     
                                         44.342
                                         0
                                         
					Conduct integrated testing at RALS.  Conduct system maintenance demonstration at RALS.  Support Initial Operational Test & Evaluation (IOT&E) efforts. 
				
                                    
                                
                            
                             
                                 Aviation Data Management and Control System (ADMACS) Block 2
                                 Aviation Data Management and Control System Block 2 provides real time, fault tolerant (redundant), tactical information management system.
                                 
                                     
                                         0.102
                                         0
                                         
						Completed installation onboard CVN-69.  Completed Technical and Operational Evaluation. 
					
                                    
                                
                            
                             
                                 Aviation Data Management and Control System (ADMACS) Block 3
                                 ADMACS provides real time, fault tolerant (redundant), tactical information management system.  ADMACS Block 3 will integrate the Electromagnetic Aircraft Launch System and Advanced Arresting Gear interfaces into its baseline as well as  automation of data input and introduction of intelligent agents and decision aides. 

                                 
                                     
                                         2.058
                                         0
                                         
						Completed Systems Requirement Review (SRR).  Conducted Preliminary Design Review (PDR). 
					
                                    
                                
                                 
                                     
                                         4.712
                                         0
                                         
						Conduct Critical Design Review (CDR). 
					
                                    
                                     
                                         2.313
                                         0
                                    
                                     
                                         2.313
                                         0
                                         
					Conduct Test Readiness Review (TRR).  Commence interface and functional qualification testing of Block 3 interfaces. 
				
                                    
                                
                            
                             
                                 Electromagnetic Aircraft Launch Systems (EMALS) Technology Insertion
                                 EMALS will be the fixed wing aircraft catapult for the CVN-78 class of aircraft carriers.  The program will further the development and insertion of applicable emerging technologies into EMALS capitalizing on the full capability of the system. A test article (FY13) will be manufactured, installed at the EMALS System Functional Demonstration (SFD) site and tested. 


                                 
                                     
                                         1.621
                                         0
                                         
						Conducted Post Award Conference; Completed concurrent System Requirements Review (SRR) and System Functional Review (SFR); Initiated hardware development and integration at Advanced Linear Motor (ALM) site. 
					
                                    
                                
                                 
                                     
                                         1.788
                                         0
                                         
						Continue hardware development and integration at Advanced Linear Motor (ALM) site.  Construct/Test Electro Standard Laboratories Dual Test Bed. 
					
                                    
                                     
                                         1.131
                                         1
                                    
                                     
                                         1.131
                                         1
                                         
					Conduct concurrent Preliminary and Critical Design Reviews; Procure test article for incorporation into the System Functional Demonstration site. 
				
                                    
                                
                            
                             
                                 Advanced Launch Control System (ALCS)
                                 ALCS- Introduce control, prognostics and health monitoring technology into the steam catapult, providing a common operator interface, reduced maintenance and enhanced availability.  Program cancelled in order to fund higher priority programs within the PE.

  
                                 
                                     
                                         1.780
                                         0
                                         
						Completed the functional baseline for legacy controls system, with interfaces; Completed notional architecture for ALCS; Completed draft CONOPS and draft test and evaluation strategy.  Performed Diminishing Manufacturing Sources and Material Shortages (DMSMS) analysis. 
					
                                    
                                
                            
                             
                                 Compact Swaging Machine
                                 Compact Swaging Machine - This program will replace the current process for attaching the terminal on the arresting gear purchase cable with a swaged terminal design that will be pressed on by means of a high density, compact, swaging machine. 


                                 
                                     
                                         1.953
                                         1
                                         
						Implemented design modifications into the test article unit and conducted performance testing, consisting of various bench testing to support entrance criteria requirements for shore based jet car track and aircraft testing. 


					
                                    
                                
                                 
                                     
                                         0.500
                                         0
                                         
						Conduct Electromagnetic Interference (EMI) and shock vibration testing. 
					
                                    
                                     
                                         0.198
                                         0
                                    
                                     
                                         0.198
                                         0
                                         
					Commence shipboard test and evaluation. 
				
                                    
                                
                            
                             
                                 Aircraft Launch & Recovery Equipment (ALRE) Modernization
                                 Improved Fresnel Lens Optical Landing System (IFLOLS) and Improved Manually Operated Visual Landing Aid System (IMOVLAS) to improve carrier aviations operations.  
                                 
                                     
                                         3.507
                                         1
                                         
						IFLOLS - Completed Preliminary Design Review (PDR) and completed Critical Design Review (CDR).


					
                                    
                                
                                 
                                     
                                         1.600
                                         0
                                         
						Improved Fresnel Lens Optical Landing System - Conduct Technical Readiness Review (TRR) and initiate integrated testing. 
Improved Manually Operated Visual Landing Aid System (IMOVLAS) - Commence Systems Design and Development (SDD). 
					
                                    
                                     
                                         0.906
                                         0
                                    
                                     
                                         0.906
                                         0
                                         
					IMOVLAS - Conduct System Readiness Review (SRR) and Preliminary Development Review (PDR). 
				
                                    
                                
                            
                             
                                 Aircraft Launch & Recovery Equipment (ALRE) SLMP
                                 ALRE SLMP is to study the C-13 catapult and MK-7 arresting gear to determine where to design fielded equipment improvement.  Address fielding of higher energy aircraft.
                                 
                                     
                                         3.007
                                         0
                                         
						Completed solid modeling of the entire C13-2 Catapult and MK-7 arresting gear.  Completed analysis on the MK-7 crosshead component.  Completed In-Process Review (IPR) for the Catapult Water Brake.  Started Analysis on the Catapult Improved Piston Assembly (IPA). 
					
                                    
                                
                                 
                                     
                                         5.400
                                         0
                                         
						Complete analysis on the MK-7 arresting gear and the C13-2 Catapult.  Commence design, development and testing for MK-7 components and subcomponents. 
					
                                    
                                     
                                         6.177
                                         0
                                    
                                     
                                         6.177
                                         0
                                         
					Begin modeling and analysis of the C13-1 Catapult.  Commence design, development and testing for C13-2 Catapult components and subcomponents.  Continue design, development and testing for MK-7 components and subcomponents.  
				
                                    
                                
                            
                             
                                 Advanced Prognostics for Steam Catapults (APSC)
                                 APSC: This program was previously funded under Office of Naval Research PE 0203761N Technology Insertion Program for Savings (TIPS). The APSC Waterbrake Monitoring Systems WBMS is intended to introduce diagnostics that assess the health of the catapult water brake by leveraging lessons learned from engineering investigations and an algorithm already in development.  
                                 
                                     
                                         2.100
                                         0
                                         
						Commence Design and Development. 
					
                                    
                                     
                                         0.759
                                         0
                                    
                                     
                                         0.759
                                         0
                                         
					Complete Critical Design Review (CDR) and Test Readiness Review's (TRR). Conduct land based/shipboard testing. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/4216
                                 Aircraft Launch & Recovery Equipment  
                                 
                                     28.724
                                     19.777
                                     82.618
                                     82.618
                                     0.000
                                     65.088
                                     48.613
                                     55.584
                                     56.603
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN/9020
                                 Aircraft Launch & Recovery Equipment Spares
                                 
                                     0.568
                                     0.014
                                     3.694
                                     3.694
                                     0.000
                                     0.879
                                     0.198
                                     0.176
                                     0.173
                                     0.000
                                     8.289
                                
                            
                        
                         Advanced Arresting Gear (AAG): The Navy competitively awarded two Cost Plus Fixed Fee Technical Development phase contracts to develop the AAG.  Upon completion of the Preliminary Design and Integrated Baseline Reviews, the Navy awarded a single Cost Plus Award Fee option to General Atomics for the SDD phase to develop and demonstrate a production representative AAG at the NAVAIR Lakehurst Jet Car Track Site and Runway Arrested Landing Site.  In March 2009, the AAG program awarded a SDD contract modification to General Atomics for Transition to Production planning. 

Aviation Data Management and Control System (ADMACS): The Navy continues to design and develop ADMACS using commercially available servers, switches, workstations and database and communications software. One Engineering Development Model (EDM) and 2 Low Rate Initial Production (LRIP) systems have been procured from a directed 8(a) Alaskan Native Corporation source.

Electromagnetic Aircraft Launch System (EMALS): Technology Insertion: The Navy will develop emerging technologies for insertion into EMALS and has awarded a contract to develop, manufacture, and install a test article at the EMALS System Functional Demonstration (SFD) site at Lakehurst, N.J.

Compact Swaging Machine (CSM): The Navy amended an existing Small Business Technology Transfer (STTR) Phase III contract in order to build and test a prototype high density swaging machine which has been developed under Defense Acquisition Challenge Program funding (OSD PE 060051D8Z).

Aircraft Launch & Recovery Equipment (ALRE) Modernization:  
(a) Improved Fresnel Lens Optical Landing System (IFLOLS) Phase IV: The Navy will develop IFLOLS using commercial equipment racks, processors, & displays.  
(b) Improved Manually Operated Visual Landing Aid System (IMOVLAS): The Navy will develop IMOVLAS using commercial equipment racks, processors, and displays.

Aircraft Launch & Recovery Equipment (ALRE) Service Life Management Program: This program will consist of Service Life Assessment and Extension initiatives and will establish the design foundation (structural, reliability, and maintainability analyses), permit appropriate assessment, track and focus design changes where most needed.
           
Advanced Prognostics for Steam Catapults (APSC): The Navy will design and develop the APSC system utilizing commercially available sensors, data acquisition systems and computer processors.  The Navy will award a contract(s) to procure components for System Functional Demonstration (SFD) site at Lakehurst, N.J., shipboard demonstration and for final system implementation.
                         Advanced Arresting Gear will complete System Development and Demonstration integrated testing at Jet Car Track Site and Runway Arrested Landing Site.  Demonstrating key performance parameters and readiness for operational test.
                    
                     
                         
                             
                                 Product Development
                                 Award Fee is 10% of estimated cost of SDD contract.
                                 
                                     
                                         Primary HW Dev-AAG
                                         C
                                         CPFF
                                         Northrop Grum
                                         Sunnyvale, CA
                                         
                                             12.418
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.418
                                             12.418
                                        
                                    
                                     
                                         Primary HW Dev -AAG
                                         C
                                         CPAF
                                         Gen Atomics
                                         San Diego, CA
                                         
                                             232.889
                                             
                                                 12.811
                                                 2011-12
                                            
                                             
                                                 26.686
                                            
                                             
                                                 26.686
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             272.386
                                             272.386
                                        
                                    
                                     
                                         Award Fees-AAG
                                         C
                                         CPAF
                                         Gen Atomics
                                         San Diego, CA
                                         
                                             2.149
                                             
                                                 5.300
                                                 2012-08
                                            
                                             
                                                 0.187
                                            
                                             
                                                 0.187
                                                 2013-08
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.636
                                             15.030
                                        
                                    
                                     
                                         Primary HW Dev-AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             29.051
                                             
                                                 1.240
                                                 2011-11
                                            
                                             
                                                 2.501
                                            
                                             
                                                 2.501
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             3.430
                                             36.222
                                        
                                    
                                     
                                         System Eng-AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             11.757
                                             
                                                 1.262
                                                 2011-11
                                            
                                             
                                                 2.050
                                            
                                             
                                                 2.050
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             4.639
                                             19.708
                                        
                                    
                                     
                                         System Eng-AAG
                                         C
                                         CPFF
                                         L3 Services,Inc.
                                         Marlton, NJ
                                         
                                             0.351
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.351
                                             5.700
                                        
                                    
                                     
                                         Shipboard Intgrn-AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             3.309
                                             
                                                 0.264
                                                 2011-11
                                            
                                             
                                                 0.795
                                            
                                             
                                                 0.795
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             1.992
                                             6.360
                                        
                                    
                                     
                                         Systems Engineering -AAG
                                         C
                                         CPFF
                                         Wyle Lab, Inc
                                         Huntsville, AL
                                         
                                             0.103
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.103
                                             0.103
                                        
                                    
                                     
                                         Primary HW Dev-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             7.034
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.034
                                        
                                    
                                     
                                         Product Dev-ADMACS BLK 2
                                         C
                                         CPFF
                                         Specialty Sys
                                         Tom River ,NJ
                                         
                                             0.508
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.508
                                             0.508
                                        
                                    
                                     
                                         Product Dev Supt-ADMACS BLK 2
                                         C
                                         CPFF
                                         Sabre Sys
                                         Warminster, PA
                                         
                                             3.203
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.203
                                             3.203
                                        
                                    
                                     
                                         Shipboard Integ-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             1.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.200
                                        
                                    
                                     
                                         Shipboard Integ-ADMACS BLK 2
                                         WR
                                         PSNS
                                         Bremerton, WA
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         System Eng-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.140
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.140
                                        
                                    
                                     
                                         Primary HW Dev-ADMACS BLK 3
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.983
                                             
                                                 2.171
                                                 2011-11
                                            
                                             
                                                 0.775
                                            
                                             
                                                 0.775
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.100
                                             4.029
                                        
                                    
                                     
                                         System Eng-ADMACS Blk 3
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.750
                                             
                                                 1.000
                                                 2011-11
                                            
                                             
                                                 0.545
                                            
                                             
                                                 0.545
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.100
                                             2.395
                                        
                                    
                                     
                                         Shipboard Integration-ADMACS Blk 3
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             0.400
                                        
                                    
                                     
                                         Primary HW Dev-EMALS Tech Insert
                                         C
                                         CPFF
                                         Electro Standards Laboratories
                                         Cranston, RI
                                         
                                             1.261
                                             
                                                 1.423
                                                 2011-12
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             4.084
                                             7.518
                                             9.184
                                        
                                    
                                     
                                         System Eng-EMALS Tech Insert
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.335
                                             
                                                 0.339
                                                 2011-11
                                            
                                             
                                                 0.355
                                            
                                             
                                                 0.355
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.510
                                             1.539
                                        
                                    
                                     
                                         System Eng-ALCS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             1.652
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.652
                                        
                                    
                                     
                                         Primary HW Dev-CSM
                                         SS
                                         CPFF
                                         Creare Inc.
                                         Hanover, NH
                                         
                                             1.604
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.604
                                             4.300
                                        
                                    
                                     
                                         System Eng-CSM
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.362
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.462
                                        
                                    
                                     
                                         Shipboard Integration-CSM
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.198
                                            
                                             
                                                 0.198
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.228
                                             0.426
                                        
                                    
                                     
                                         Primary HW Dev-Modern IFLOLS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             3.393
                                             
                                                 0.300
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.693
                                        
                                    
                                     
                                         System Eng-Modern IFLOLS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             1.686
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.686
                                        
                                    
                                     
                                         Primary HW Dev-Modern IMOVLAS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.720
                                            
                                             
                                                 0.720
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             2.280
                                             3.000
                                        
                                    
                                     
                                         System Eng-Modern IMOVLAS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.200
                                                 2011-11
                                            
                                             
                                                 0.096
                                            
                                             
                                                 0.096
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.296
                                        
                                    
                                     
                                         Primary HW Dev-SLMP
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.080
                                             
                                                 1.189
                                                 2011-11
                                            
                                             
                                                 3.290
                                            
                                             
                                                 3.290
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             17.023
                                             21.582
                                        
                                    
                                     
                                         Primary HW Dev-APSC
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 2.065
                                                 2011-11
                                            
                                             
                                                 0.109
                                            
                                             
                                                 0.109
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.174
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ILS-AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             7.977
                                             
                                                 1.505
                                                 2011-11
                                            
                                             
                                                 2.377
                                            
                                             
                                                 2.377
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             7.540
                                             19.399
                                        
                                    
                                     
                                         ILS-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.150
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                        
                                    
                                     
                                         ILS-ADMACS BLK 3
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.325
                                             
                                                 0.341
                                                 2011-11
                                            
                                             
                                                 0.259
                                            
                                             
                                                 0.259
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.100
                                             1.025
                                        
                                    
                                     
                                         ILS-ALCS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.128
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.128
                                        
                                    
                                     
                                         ILS-CSM
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.132
                                             
                                                 0.030
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.162
                                        
                                    
                                     
                                         ILS-Modern IFLOLS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.117
                                             
                                                 0.200
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.317
                                        
                                    
                                     
                                         ILS-Modern IMOVLAS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.090
                                            
                                             
                                                 0.090
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.362
                                             0.452
                                        
                                    
                                     
                                         ILS-SLMP
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.092
                                             
                                                 0.094
                                                 2011-11
                                            
                                             
                                                 0.096
                                            
                                             
                                                 0.096
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.510
                                             0.792
                                        
                                    
                                     
                                         Studies & Analysis-SLMP
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             2.313
                                             
                                                 2.417
                                                 2011-11
                                            
                                             
                                                 2.220
                                            
                                             
                                                 2.220
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             46.945
                                             53.895
                                        
                                    
                                     
                                         ILS-APSC
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.035
                                                 2011-11
                                            
                                             
                                                 0.036
                                            
                                             
                                                 0.036
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             0.271
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Eval-AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             9.954
                                             
                                                 0.816
                                                 2011-11
                                            
                                             
                                                 9.283
                                            
                                             
                                                 9.283
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             7.540
                                             27.593
                                        
                                    
                                     
                                         Operational T&E-AAG
                                         WR
                                         Various
                                         Various
                                         
                                             1.323
                                             
                                                 0.230
                                                 2011-12
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             2.300
                                             4.103
                                        
                                    
                                     
                                         Facility Test-JCTS/RALS AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             8.764
                                             
                                                 5.704
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             9.650
                                             24.118
                                        
                                    
                                     
                                         Dev Test Lab-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.450
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.450
                                        
                                    
                                     
                                         Integrated Test-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.235
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.235
                                        
                                    
                                     
                                         Dev Test Lab-ADMACS BLK 3
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 1.200
                                                 2011-11
                                            
                                             
                                                 0.534
                                            
                                             
                                                 0.534
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.151
                                             1.885
                                        
                                    
                                     
                                         Dev Test & Eval-EMALS Tech Insert
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.025
                                             
                                                 0.026
                                                 2011-11
                                            
                                             
                                                 0.026
                                            
                                             
                                                 0.026
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             2.566
                                             2.643
                                        
                                    
                                     
                                         Dev Test & Eval-ALCS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         Performance Test-CSM
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             1.655
                                             
                                                 0.370
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.025
                                        
                                    
                                     
                                         Dev Test & Eval-Modern IFLOLS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.900
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.900
                                        
                                    
                                     
                                         Integrated Testing-Modern IMOVLAS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.460
                                             0.460
                                        
                                    
                                     
                                         Materials/Validation Testing-SLMP
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.522
                                             
                                                 1.700
                                                 2011-11
                                            
                                             
                                                 0.570
                                            
                                             
                                                 0.570
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             4.538
                                             7.330
                                        
                                    
                                     
                                         Land Based/Shipboard Testing-APSC
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.614
                                            
                                             
                                                 0.614
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.614
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Prgm Mgnt Supt
                                         C
                                         CPFF
                                         Sierra
                                         California, MD
                                         
                                             0.629
                                             
                                                 0.163
                                                 2011-12
                                            
                                             
                                                 0.170
                                            
                                             
                                                 0.170
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.800
                                             1.762
                                             1.762
                                        
                                    
                                     
                                         Travel
                                         Reqn
                                         NAVAIR
                                         Pax River, MD
                                         
                                             0.327
                                             
                                                 0.050
                                                 2011-11
                                            
                                             
                                                 0.044
                                            
                                             
                                                 0.044
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.180
                                             0.601
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                                 ADVANCED ARRESTING GEAR (AAG)
                                 
                                     
                                         Aquisition Milestones: Milestones: Milestone C
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: System Design & Development (SDD Phase)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews/Assessments: Integrated Logistic Assessment (ILA)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews/Assessments: Physical Configuration Assessment (PCA)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews/Assessments:  Technical Readiness Review (TRR2A)  JCTS Commissioning Deadload
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews/Assessments:  Technical Readiness Review (TRR) RALS
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Jet Car Test Site (JCTS) Test
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Environmental Qualification Test (EQT)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Extended Reliability Testing  (ERT2)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Runway Arrested Landing Site Test (RALS)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Integrated Testing (ITC1)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation:  Shipboard Test
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: JCTS Development Test Report (DTR)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: RALS Development Test Report (DTR)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Award:  Low Rate Initial Production (LRIP) OPN
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: Low Rate Initial Production (LRIP) OPN  Qty 3
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                
                            
                             
                                 AVIATION DATA MANAGEMENT & CONTROL SYSTEM  (ADMACS) BLK 3      
                                 
                                     
                                         Systems Development: Software and Hardware Design: Design and Development Phase
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: System Requirement Review (SSR)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Preliminary Design Review (PDR)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Critical Design Review (CDR)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Test Readiness Review (TRR)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Interface Testing
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Functional Qualification Testing
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                
                            
                             
                                  EMALS TECHNOLOGY INSERTION (EMALS)
                                 
                                     
                                         System Development: Hardware/Software Development: System Desgin, Development and Testing
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         System Development: Reviews: System Requirements Review/System Functional Review
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Prelimary Design Review (PDR)/Critical Design Review (CDR)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Test Readiness Review (TRR)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                
                            
                             
                                  ADVANCED LAUNCH CONTROL SYSTEM (ALCS)
                                 
                                     
                                         Systems Development: Hardware/Software Development: Requirements Analysis & Trade Studies
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                
                            
                             
                                  COMPACT SWAGING MACHINE (CSM)
                                 
                                     
                                         Systems Development: Reviews: Program Readiness Review (PRR)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Configuration Control Board (CCB)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Development Deliveries: Deliver Test Unit
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation: Functional Testing
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation: Performance Testing
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation: Electromagnetic Interference (EMI)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation: Shock Vibration Test
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation: Shipboard Test & Eval
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                
                            
                             
                                  ALRE MODERNIZATION-Improved Fresnel Lens Optical Landing Sys (IFLOLS)
                                 
                                     
                                         Systems Development: Hardware/Software Development: Design and Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Review: Preliminary Design Review (PDR)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Review: Critical Design Review (CDR)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Review: Test Readiness Review (TRR)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation:  Integrated Test
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                  ALRE MODERNIZATION - Improved Manually Operated Visual Landing Aide Sys (IMOVLAS)
                                 
                                     
                                         Systems Development: Hardware/Software Development: Design and Development
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: System Readiness Review
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Review: Preliminary Design Review (PDR)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Review:  Critical Design Review (CDR)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Review:  Test Readiness Review (TRR)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation:  Integrated Test
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                
                            
                             
                                 ALRE SERVICE LIFE MANAGEMENT PROGRAM (SLMP)
                                 
                                     
                                         Systems Development: Hardware/Software Development: Engineering Analysis
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: System Design and Development
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Material and Validation Testing
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                
                            
                             
                                 ADVANCED PROGNOSTICS FOR STEAM CATAPULTS (APSC)
                                 
                                     
                                         Systems Development: Hardware/Software Development:  System Design and Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Review:  Critical Design Review (CDR)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Review:  Technical Readiness Review (TRR1) (Landbased)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Review:  Technical Readiness Review (TRR2) (Shipboard)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation:  Land-Based Test
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation:  Shipboard Test
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
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